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LGA - LaGuardia Airport (Activities)

LGA Airport Diagram

LGA 22 ALSF Rehabilitation

12/07/2009 - 11/14/2012

Project Initiative Description Status Start Finish
Received formal comments on
. TAA from PANYNJ on April 4,
fg&gﬁ?{;’;%g’:ﬁa‘zﬁ"ess Port Authority Design Review | 2011. Obtaining PE seals on | 120772099 04/11/2011
pre-fab facility per PANYNJ
TAA Rider "B".
Substation plans submitted to
Parson for PE Seals and was
delivered to PA by COB Sept.
Plant Construction (Substation) . 30, 2011. PA agreed to work
Contract 1 Construct substation with FAA on the required RIW 11/01/2012 | 05/11/2012
shutdown. Other Transactional
Agreement for ductbank will be
finalized Nov. 30, 2011.
Port Authority TAA Process . . . TAA process for contract 2 has
ier an - ontract not been initiated.
i d ALSF-1) C 2 Port Authority Design Review b initiated 11/01/2012 | 02/01/2012
Approach Light system outage
. During this phase of from Aug. 2012 - Oct. 2012, SA
Pant Construction (ALSF1) | construction the current ALSF | CAT Il NA. ALSF converted to | 04/27/2012 | 10/26/2012
will be converted to a SSALR. SSALR, approximately April
2012.
Declare Service Available 11/14/2012

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs).


http://www.naco.faa.gov/d-tpp/1111/00289AD.pdf

